
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:48 PM
Run date

Time

Reviewer: Boal, Brian 10-Mar-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Boal, Brian
Diary #: 015 Date: 10-Mar-2012 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 914

Inspection Type:

Title: Sr. Bridge Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable erection

Job StampSTATE OF CALIFORNIA
04-0120F4DEPARTMENT OF TRANSPORTATION
04-SF-80-8.2/8.7DAILY REPORTWeek of26 FEB 2012
SFOBB - SASBrian Boal
Construction Manager, Cable system

Sunday
Office
Field
Night work starts at 0300
Measure and adjust strands to get ahead of strand installation. Monitored strand measurements and
buyoff.
Meetings
Discussions w/ Alex re strand buyoff.

2 hours OT
_______________________________________________________________________________________
____
Monday
Office
Field
ABF using sharp steel tools on main cable wires. Pry bars removed from tower. Requested that KSmith
have them removed from site as the crews can not be trusted with them.  Slack crew says they’ve finished 
bacspan
Meetings
Monday cycle – staff, ABF management, Internal Toll Bridge management
0700-1930 = 4 hrs OT
_______________________________________________________________________________________
____
Tuesday
Office
RFIs, timesheets, submitted request for arduous duty compensation to Tony.
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Field
Checked access and work at anchorage, improvements to access at west loop, strand adjustment (#68) at
tower top. Observed not steel tools being used ad not steel prybars present.
Roman says backspan slack still apparent in about 20 wires. Will attempt to redistribute but thinks most
will not work and will require splice. I will discuss with and perhaps inspect with designers who do not favor
splicing.
Meetings
ShewitS – revised CPM to reflect aggressive schedule to see what schedule or activities may go critical if 
pace of production continues

0700-1930 = 4 hrs OT
_______________________________________________________________________________________
____
Wednesday
Office

Field
All day in field until staff metng at 1500 to discuss tower problems
Meetings
Weekly CAT 1600 to 2100 incl. site visit and tour, slack wires, quality of strands decline and bad blood at
tower.
Addressing with staff and resourcing work during my absence at WT next two days.
0600-2230 = 8 hrs OT
_______________________________________________________________________________________
____
Thursday
Off site – OSC winter training
Kept in touch with site all day by phone to Collins, Granados. Updated Casey on resolution of problems at
tower
FIELD
On site 0630-0730 for measurement and arbitration of strand sag. Bought off all but one.
Return 1630-2030 Discuss days activities with WCollins and RGranados and reviewed plans for tomorrow
and weekend and early next week. Short day due to weather but super says they have been instructed to
maintain strands as requested. Met w/ KSmith to discuss addressing.
OFFICE
Timesheets, e-mail, partnering wi contractor 15000 step challenge with pedometers, distributed rules and
pedomenters.
0630-2030 = 13.5 hours - 5.5 hours OT

_______________________________________________________________________________________
____
Friday
Offsite – OSC winter training

Saturday March 3
FEILD
Called to field 0900 to judge condition of strand 74. Acceptable but far more zinc oxide developed inside
coil than expected. Directed ABF to sub out 84 with spare strand leaving only one spare. 74 will require
some further cleaning but accepted fit for purpose. Will call for METS review and concurrence
OFFICE
Also tended to misc office duties to catch up due to absence Th and FRI.
Meeting
w/ Casey and Mazen to discuss above field issue. Called Maroney to inform of same.

Worked 0900 to 1500 = 6 hours OT

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Boal, Brian Diary #: 015 Date: 10-Mar-2012 Saturday

Page 3 of 3ddrRptbyBidItem


